
10/11/2016 20161222

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

CNP709 Pay Period:  10/11/2016Contract: Estimate Number: 0003 to  12/22/2016Estimate Type: Progress Estimate Approved:No

Salazar Contracting, LLCContractor:

Contractor's
Address:

PO Box 186
Tellico Plains,  TN   37385

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/14/2016

05/31/2016

%

$0.00

332.0

323.0

323.0

97.29

%Percent Complete($):

%Percent Behind:

BRADLEY, MCMINN, POLK

---

Date Notice to Proceed: 02/04/2016

12/31/2016

$221,800.00

$221,800.00

$223,215.94 $74,434.52$148,781.42

$0.00

$0.00Test Report Payment Adjustments:

$223,215.94 $148,781.42 74,434.52

$223,215.94 $74,434.52$148,781.42

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various State Routes.

101.09

20161222

Project(s): 98029-4202-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000074,434.5298029-4202-04 00The mowing and litter removal on various State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4202-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98029-4202-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98029-4202-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98029-4202-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-1,010.44-1,010.440

-284.86-284.860

98029-4202-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6.00

2.000

3.000

$12.00

$18.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98029-4202-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

342.000 $165.00

118.780

356.900

$19,598.70

$58,888.50

719-02 REMOVAL AND DISPOSAL OF
LITTER

Page 2RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/22/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3757.20 3,757.273,757.27 1,252.470.0098029-4202-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,758.000 $44.00

1,252.470

3,757.270

$55,108.68

$165,319.88

806-01 MOWING

V47 - TSMR *END OF REPORT*
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